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Period Start Date:
Period ‘End Date:

01-MAR-1993
28-MAR-1993

Project: PSWBSZ

Program

Subprogram

Cost Account
Work Pkg

12014

AAO2
12021

12022

12024

AAO3
12031

AAO4

Activity wp
Number Manager

Rocky Flats Plant

STATUS THROUGH 28-MAR-1993
ROCKY FLATS PLANT

PROGRAM MILESTONES REPORT (EXTERNAL ONLY)

Environmental Restoration Program

ER Remedial Action

oUfl 881 Hillside

OoUfl 881 Hillside Assessment

985 Ges, C.B. External Milestone
800 Gee, C.B. External Milestone
993 Gee, C.B. External Milestone
802 Gee, C.B. External Milestone
806 Gee, C.B. External Milestone
809 Gea, C.B. External Milestone
OuUfl IRA O&M

041 Burmeister, External Milestone
042 Burmeister, External Milestone
043 Burmeister, External Milestone
oU#2 903 Pad Area

OU§2 Assessment

52 Dille, E.A. External Mllestone
36 pille, E.A. External Milestone
71 pille, E.A. External Milestone
81 Dille, E.A. External Milestone
42 Dille, E.A. External Milestone
91 Dille, E.A. External Milestone
101 pille, E.A. External Milestone
oUf2 881 Hillside Remediation IRA O&M
008 Burmeister, External Milestone
009 Burmeister, External Milestone
065 Burmeister, External Milestone
067 Burmeister, External Milestone
010 Burmeister, External Milestone
OU#2 Remediation IRA (Sub-Surface)

410 Koffer, J. ‘External Milestone
140 Roffer, J. External Milestone
435 Koffer, J. External Milestone
170 Koffer, J. External Milestone
190 Koffer, J. External Milestone
540 Koffer, J. External Milestone
570 Koffer, J. External Milestone
590 Koffer, J. External Milestone
740 Koffer, J. External Milestone

OU#3 Offsite Areas

OU#3 Offsite Areas Assessment

1010 Guillaume, M External
1105 Guillaume, M External
OU#4 Solar Ponds

* Actual Finish

Milestone
Milestone

FISCAL YEAR 1993

Milestone Description

SUBMIT DRAFT PHASE III RFI/RI TO EP
TECHNICAL MEMO NO. 10 TO CDII/EPA
SUBMIT FIMAL PHASE III RFI/RI TO CD
TECHNICAL MEMO NO. 11 TO CDH/EPA
DRAFT CMS/FS REPORT SUBMITTED TO DO
STATUS REPORT OF AGENCY REVIEW PROG

891 TREATMENT SYS QUARTERLY REPORT
891 TRENTMENT SYS QUARTERIY REPORTZ
891 TREATMENT SYS QUARTERLY REPORT

SUBMIT REVISED RI/FS SCHEDULRE

SUBMIT SURFICIAL SOIL SAMPLING TM
SUBMIT DRAFT EXPOSURE TM

SUBMIT DRAFT MODELING TM

SUBMIT PHASE II RFI/RI BEDROCK TECH
SUBMIT DRAFT COC TM _
SUBMIT DRAFT TOXICITY TM

OU2 TREATMENT SYS QUARTERLY RPT 1
OU2 TREATMENT SYS QUARTERLY RPT 2
SUBMIT DRAET TSR
SUBMIT FINAL TSR
OU2 TREATMENT SYS QUARTERLY RPT 3

SBMT. SOIL VAPOR SURV. TO EPA/CDH
SUBMIT DRAFT TEST PLAN TO CDH/EPA-S
SUBMIT FINAL SVS WORKPLAN

SUBMIT FINAL TEST PLAN SITE {1
FINAL TEST PLAN APPROVED SITE 11
Submit Drfttest to CDH/EPA Site2
Submit Final Test Plan Site2

Final Test Flan Approved Site2
Submit Draft Plan CDH/EPA Site3

SUBMIT THM TO AGENCY-CONTAINMENTOE C
SUBMIT TM TO AGENCY-HHRA TOXICITY T

Baseline
Schedule
Date

28-0CT-92
26-JAN-93
05-APR-93
13-APR-93
28-JUN-93
24-SEP-93

01-FEB-93
30-APR-93
30-JUL-93

16-DEC-92
08~JAN-93
15~-JAN-93
15-JAN-93
01-MAR-93
04-JUN-93
24-JUN-93

01-FEB-93
30-APR-93
18-MAY-93
13-JUL-93
02-AUG-93

27-0CT-92
29-0CT-92
24-NOV-92
12-JAN-93
08-FEB-93
05-APR-93
07-JUN~93
21-JUN-93
30-~-AUG-93

28-JUN-93
10-AUG-93

Run Date:

07-Apr-1993 16:05

Report: PCS-035-5

Page: 1

Current
Early
Finish

28-0CT-92*
10-MAR-93*
18-JUN-93
20-JUL-93
01-0CT-93
07-JAN-94

29-JAN-93*
30~-APR-93
30-JUL~-93

16-DEC-92*
0B-JAN-93*
15-JAN-93*
15-JAN-93*
03-MAY-93
07-JUN-93
25-JUN-93

29-JAN-93*
30-APR-93
18-MAY-93
13-JUL-93
02-AUG-93

27-0CT-92*
29-0CT-92*
24~-NOV-92*
12-JAN-93*
11-FEB-93+*
07-JUN-93
06-AUG-93
20-AUG-93
29-0CT-93

18-AUG-93
30-SEP-93

Day’s

Behind

43
74
98
95
105
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Period Start Date: O01-MAR-1993 STATUS THROUGH 28-MAR-1993 Run Date: 07-Apr-1993 16:08

* Period End Date: 28-MAR-1993 . ROCKY FLATS PLANT Report: PCS-035-5
Project: PSWBS2 PROGRAM MILESTONES REFORT (EXTERNAL OHLY) Page: 2
) FISCAL YEAR 1993
Program
Subprogram Baseline Current
Cost Account Activity WP Schedule Early Day’s
Work Pkg Number  Manager Type Milestone Description Date Finish Behind
12041 OU#4 Assessment
02102 Ogg, R.T. External Milestone VADOSE ZONE TECH MEMO : 24-DEC-92 24-DEC-92* 0
02152 Ogg, R.T. External Mlilestone PREPARE ENV EVAL TECH MEMO, COORD P 15-MAR-93 15-MAR-93* O
ANOS oUf5 Woman Creek
12051 QU#5 Woman Creek Assessment
05011 Mast, E.C. External Milestone SUB TM 2 MAG & GEOPHYSICS 1Hiss 115, 14-JAN-93 09-0CT-92* O
05002 Mast, E.C. External Milestone SUB TM 1 SURFACE WATER & SED SAMPLI ~ 30-NOV-92 13-0CT-92* 0
05016 Mast, E.C. External Milestone sUB TM 3 SOIL SAMPLING 1ilsS 115 - L 07-MAY-93 26-JAN-93* 0
05036 Mast, E.C. External Milestone SUB TM 7 SOIL BORINGS 1HSS 133 Asl 14-SEP-93 19-FEB-93* 0
05026 Mast, E.C. External Milestone SUB TM 5 SOIL GAS INSSs 115 - 1.ANDFI 07-MAY~-93 25-MAR~-93* O
05031 Mast, E.C. External Milestone SUB TM 6 CONE PENTROMETER IHSS 115 14-APR-93 25-MAR-93* O
05021 Mast, E.C. External Milestone SUB TM 4 SOIL SAMPLING IHSS 133 - A 07-JUN-93 O1-APR-93 O
05041 Mast, E.C. External Milestone ' SUB TM 8 MONITORING WELLS IHSs 115 14-MAY~93 01-JUN-93 18
05046 Mast, E.C. External Milestone SUB THM 9 MONITORING WELLS -1ilS5 133 14-MAY-93 01-JUN-93 18
ARNO6 OU$6 Walput Creek
12061 OU#6 Walnut Creek Assessment
1486 Laurin, P.J. External Milestone END PHASE I RI FIELDWORK 30-JUN-93 15-FEB-93* 0
15815 Laurin, P.J. External Milestone COMPLETE PRIMARY FIELD OPERATIONS 23-FEB~93 15-FEB-93* 0
14915 Laurin, P.J. External Milestone START HHRA 01-JUN-93 19-MAR-93* O
1492 Laurin, P.J. External Milestone HHRA EXPOSURE TM 01-JUL-93 21-APR-93 O
1493 Laurin, P.J. External Milestone  HIIRA MODELING TM 01-JUL-93 21-APR-93 O
1494 Laurin, P.J. External Milestone HHRA CONTAMINANT OF CONCERN TM 15-SEP-93 06-JUL-93 O
1495 Laurin, P.J. External Milestone HHRA TOXICITY FACTORS TM 15-SEP-93 06~JUL-93 O
AAO7 OU}#7 Present Landfill
12071 OU}7 Assessment Phase 1
030 0'Rourke, T. External Milestone BEGIN MOBILIZATION/FIELDWORK OU7 13-0CT-92 13-0CT-92* O
130 0’ Rourke, T. External Milestone COMPLETION OF DRAFT TECH MEMO’S 1&2 19~-FEB-93 29-JAN-93* O
085 O’ Rourke, T. External Milestone PHASE 1 FIELDWORK COMPLETE 30-APR-93 21-MAY-93 21
180 O’ Rourke, T. External Milestone SUBMIT DRAFT RFI/RI PUASE 1 REPORT 30-SEP-93 13-0CT-93 13
AR08 ou#8 700 Area
12081 ouU$8 700 Area Assessment
1325 Peterman, B. External Milestone SUBMIT DRAFT FINAL WORK PLAN 09-DEC~92 13-NOvV-92* ¢
1326 Peterman, B. External Milestone SUBMIT FINAL WORK PLAN TO DOE/RFO 22-DEC~92 30-NOV-92% 0
133 Peterman, B, External Milestone ING SUBMITTAL OF FINAL WORK PLAN 23-DEC~92 01-DEC-92* 0
1345 Peterman, B. External Milestone AGENCY COMMENTS ONN FIHAL WORK PLAN 08-FEB-93 15-JAN-93* 0
1355 Peterman, B. External Milestone SUBMIT PREL FINAL WORK PLAN 02-MAR~93 19-FEB-93* 0
1375 Peterman, B. External Milestone SUBMIT FINAL WORK PLAN REV’'S & COMM 22-MAR~93 26-FEB-93* O
1385 Peterman, B. External Milestone ANTICIPATED AGENCY APPROVAI OF FINA 05-APR~93 29-MAR-93 O
1475 Peterman, B. External Milestone SUBMIT INITIAL RAD SURVEY RESULTS 21-JUN~-93 13-JUL-93 22
1395 Peterman, B. External Milestone SUBMIT INITIAL EE SURVEY RESULTS 03-SEP-93 17-SEP-93 14
1545 Peterman, B. External Milestone SUBMIT DRAFT FIELD SAMPLING PLAN FO 13-SEP~-93 29-SEP-93 16
AAO9 OU$9 OPWL :
12091 OU#9 OPWL Assessment Phase 1
024 Houk, 3Z. External Milestone  SUBMIT FROCUREMENT PACKAGE 28~JAN-93 27-JAN-93* 0O
042 Houk, 2. External Milestone BEGIN DATA COMPILATION 14-APR-93 30-APR-93 16
044 Houk, 2. External Milestone  END DATA COMPILATION 17-JUN-93 06-JUL-93 19

* Actual Finish



A

period Start Date: OL-MAR-1993
period End Date: 2B-MAR-1993
pProject: PSWBS2

Program
Subprogram

Cost Account Activity WP

Work Pkg

AA1O
12101

AAll
12111

AM12
12121

AR13
12131

An14
12141

AAl1S
12151

AA18
12181

AR19

Number Managex Type

052 Houk, 2. External Milestone
054 Houk, 2. External Milestone
oUf#10 Other Qutside Closures

OU#10 Asseasment Phase 1

0250 Anderson, G, External Milestone
0350 Mnderson, G, External Milestone
0450 Anderson, G. External Milestone
0380 Anderson, G. External Milestone
OUR1l West Sprayfield

OU#11 Assessment Phase 1

010 O’ Rourke, T. External Milestone
030 O’ Rourke, T. External Milestone
080 O’ Rourke, T. External Milestone
oU#12 400/800 Area

oU#12 400/800 Area Assessment

3271 Anderson, G. External Milestone
3275 Anderson, G. External Milestone
0715 Anderson, G. External Milestone
0718 Anderson, G. External Milestone
ov#13 100 Area :

OUR1l3 100 Area Assessment

088 McHugh, M.F. External Milestone
091 McHugh, M.F. External Milestone
093 Mclugh, M,F. External Milestone
QU#14 Radioactive Sites

OU#14 Radiocactive Sites Assessment

110 Hayes, C.H. External Milestone
1125 jlayes, C.H. External Milestone
114 Hayes, C.H. External Milestone
oU#15 Inside Building Closures

QU#15 Inside Building Closures

015 Schubbe, D. External Milestone
017 Schubbe, D. External Milestone
037 Schubbe, D. External Milestone
025 Schubbe, D. External Milestone
042 Schubbe, D. External Milestone
055 Schubbe, D. External Milestone
1120 Management (On Site)

On-Site H20 Management

011 Mende, E.W. External Milestone
031 Mende, E.W. External Milestone
013 Mende, E.W. External Milestone
032 Mende, E.W, External Milestone
015 Mende, E.W. External Milestone
033 Mende, E.W., External Milestone
Sitewide Activities

* Actual Finish

STATUS THROUGH 28-MAR-1993
ROCKY FLATS PLANT

PROGRAM MILESTONES REPORT (EXTERNAL ONLY)

FISCAL YEAR 1993

Milestone Description

SUBMIT PRELIMINARY DRAFT TECH MEMO
SUBMIT DRAFT TECH MEMO #1

MTS PROCUREMENT PROCESS COMPLETE
PERMITTING & MOBILIZATION COMPLETE
BEGIN PHASE 1 RI FIELDWORK

REMOVAL OF 1i1§S STORAGE ITEMS COMPL

AWARD CONTRACT
BEGIN FIELDWORK OU 11
BEGIN ENVIRONMENTAL EVALUATIOHN

SUBMIT FINAL PH I RFI/RI WORKPLAN
WORKPLAN APPROVAL

BEGIN PHASE I RI FIELDWORK
PERMITTING AND MOBILIZING

FINAL WORKPLAN SUBMITTAL
RE-SUBMITTAL OF FINAL WORKPLAM
ANTICIPATED APPROVAL OF FINAL WORKP

FINAL WORK PLAN SUBMITTAL
RESUBMITTAL OF WORK PLAN FOR FINAL
FINAL WORKPLAN APPROVAL

NAssessment Phs 1

SUBMIT FINAL PHASE 1 RFI/RT WORKPLA
SUBMIT REVISED FINAL RFI/RI WORK PL
SUBMIT PROCUREMENT PACKAGE TO DOE/R
PHASE 1 RFI/RI WORKPLAN APPROVAL
SUBMIT H&SP, IMPL.PLAN, §STATUS REPOR
END FIELDWORK OU PM\mH>Hcm,UOH\5MO

Present testimony to CWQCC on Segme

1st Otr Status Report on WP}12610 t
Deliver Draft WMP to DOE

2nd Qtr Status Repoxrt on WP#12610 t
Deliver revised SWMP to RFO

3rd Qtr Status Repoxt on WPH12610 t

Baseline
Schedule
Date
20-AUG-93
13-SEP-93

14-RAPR-93
04-MAY-93
04-MAY-93
15-JUN-93

01-JUN-93
30-JUL-93
30-JUL-93

05-0CT-92
20-JAN-93
06-MAY-93
29-APR-93

09-0CT-92
22-FEB-93
15-MAR-93

19-0CT-92
19-FEB-93
12-MAR-93

26-0CT-92
12-FEB-93
11-MAR-93
06-APR-93
01-JUN-93
30~-SEP-93

07-DEC-92
01-FEB-93
31-MAR-93
03-MAY-93
01-JUN-93
02~-AUG-93

Run Date:

07-Apr-1993 16:08

Repoxt: FCS-035-5

Page: 3

Current
Early
Finish
08-SEP-93
29-SEP-93

30-APR-93
05-MAY-93
05~-MAY-93
01-JUN-93

01-JUN-93
30-JUL-93
30-JUL-93

05-0CT-92*
03-NOV-92*
06-MAY~-93
07-JUL-93

09-0CT-92*
26-MAR-93
31-MAR-93

19-0CT-92*
26-MAR-93
26-MAR-93

26-0OCT-92*
14-JAN-93*
01-MAR-93*
06-APR-93
16-APR-93
09-SEP-93

07-DEC-92*
29-JAN-93*
31-MAR~-93
03-MAY-93
01-JUN-93
02-AUG-93
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Period Start Date: 01-MAR-1993
Period End Date: 28-MAR-1993
Prpject: PSWBS2

Program
Subprogram

Cost Account

Work Pkg

12193

12194

12195

12196

12199

Activity wp

Number Manager Type

sitewide Treatability Studies

1357 Harris, M.J. External Milestone
1511 Harris, M.J. Extexnal Milestone
1359 Harris, M.J. External Milestone
1517 Harris, M.J. External Milestone
2431 Harris, M.J. External Milestone
1304 Narris, M.J. External Milestone
0226 Harris, M.J. External Milestone
1526 Harris, M.J. External Milestone
0711 Harris, M.J. External Milestone
1303 Harris, M.J. External Milestone,
1156 Harris, M.J. External Milestone
2318 Harris, M.J. External Milestone
ER Operations Mgmt

3300 Wisehart, R. External Milestone
3400 Wisehart, R, External Milestone
3700 Wisehart, R, External Milestone
3500 Wisehart, R. External Milestone
Information Management

401 Paliani, M.A External Milestone
402 Paliani, M.A External Milestone
403 pPaliani, M.A External Milestone
404 Paliani, M.A External Milestone
Sitewide Characterization Studies

001 Lovseth, T.P External Milestone
002 Lovseth, T.P External Milestone
003 Lovseth, T.P External Milestone
004 Lovseth, T.P External Milestone
005 Lovseth, T.P External Milestone
006 Lovseth, T.P External Milestone
sitewide IN/IRAP

200 Buddy, M. External Milestone
301 Buddy, M. External Milestone
500 Buddy, M. External Milestone
Analytical Support Services (ER}

0150 White, P.J. External Milestone
0154 White, P.J. External Milestone
0155 tthite, P.J. External Milestone
0157 White, P.J. External Milestone
0160 White, P.J. External Milestone
0162 White, P.J. External Milestone
0178 ¥hite, P.J. External Milestons
0165 White, P.J. External Milestone
0167 White, P.J. Extezrnal Milestone
0169 White, P.J. Extexrnal Milestone
0171 White, P.J. External Milestone

* Amtual Finish

STATUS THROUGH 28-MAR-1993
ROCKY FLATS PLANT

PROGRAM MILESTONES REPORT (EXTERNAL OHNLY)

FISCAL YEAR 1993

Milestone Description

Cmplt. 1st Draft Ann. Rpt.
SUBMITTAL OF DRAFT WORKPLAN TO DOE
Delivery of Final Report to DOE
SUBMITTAL OF DRAFT WORKPLAN TO EPA/
Notify DOE of Operational ICP-MS

Qrtly. Revw. w/DOE-CUIi~EPA

Del. Drft Rpt on Fnecrt. Eval. to
Do

Progress Rpt. to DOE {hdsorp. T.S.)
Treatability Study Rpt. from AWC
Qrtly. Revw. w/DOE-CDII-EFA

Deliver TS Report to DOE (TRU/Clear
Del. Rpt. to DOE on Plasma Mlitr,
Ts

H.R.R. Ortly. Update

Hist. Rel. Rpt/Qtrly Update

Revsd. H.R.R. Dlvd. to Reg.
hgencie :
H.R.R., Qtrly Update Rpt.

st Qtr. I.S Status Rpt to DOE

20d Qtr.I.5. Status RpLk. to DOE
3rd Qtr. I.S. Status Ppt. to DOE
4th Qtr. I.S Status Rpt. to DOE

Praft Deep Seismic Report

Draft Shallow Seismic Report
Letter stating acquisition of tape
G.W. Recharge/Unstrtd Zone Rpt.
Background Geochem. Charac. Rpt.
Alluvial Mapping Repoxt

Submit Procurement Package
Complete Technical Evaluation
Contract Award

Oct. Rpt to Proj.

Nov. Rpt. to Proj.
Mgrs.-Smpl.Statu )

Complete Resp. to EPA Audit

Dec. Rpt. to FProj.
Mngrs.Smpl.Statu

Jan. Rpt. to Proj. Mgrs. Smpl.
Stat

Feb. rpt to Proj. Mgrs. Smpl.
Statu '

Issue Final Validation Plan -

March Rpt. To Proj Mgrs. Smpl.statu
April Rpt.to Proj. Mgrs.Smpl. Statu
May Rpt. to Proj. Mgrs. = Sample
Stat

June Rpk.to Proj. Mgrs.Smple Status

Mgrs.-Smpl.Status

Baseline
Schedule
Date

13-NOV-92
04-DEC-92
22-FEB-93
01-FEB-93
01~JUN-93
25~JUN-93
02-AUG-93

16-pUG-93
01~JUN-93
30-SEP-93
16-SEP-93
30-SEP-93

29-JAN-93
30~-APR-93
30-APR-393

30-JUL-93

04-JAN-93
31-MAR-93
30-JUN-93
30-SEP-93

24-DEC-92
26-FEB-93
30-APR-93
30-SEP-93
30-SEP-93
30-SEP~93

26-JMN-93
14-JUN-93
19-JUL-93

30-NOV-92
15-DEC~92

08-JAN-93
29-JAN-93

26-FEB-93
31-MAR-93
29-APR-93
30-APR-93
28-MAY-93
30-JUN-93

30-JUL-923

Run Date: 07-Apr-1993 16:08

Report: PCS-035-5

Page: 4

Current
Early
Finish

13-NOV-92*
04-DEC-92*
23-FEB~93*
03-MAR~93*
01-JUn-93
25-JUN-93
13-SEP-93

14-SEP-93
21-SEP-93
30-SEP-93
15-DEC-93
04-JNN~94

29~-JAN-93*
30-APR-33
30~-APR-93

30-JUL-93

15-JAN-93*
31-MAR-93
30-JUN-93
30-SEP-93

24-DEC-92*
19-FEB-93*
30-APR-93
30-SEP-93
30-SEP-93
30-SEP-93

12-FEB-93*
14-JUR-93
19-JUL-93

30-NOV-~-92*
15-DEC-92*

24-DEC-92*
28-JAN-93*

26-FEB-93*
05-MAR-93*
29~-APR-93
30-APR-93
28-MAY-93
30-JUN-93

30-JUL-93
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Period Start Date: OL-MAR-1993
Period End Date: 28-MAR-1993
project: PSWBS2

Program
Subprogram
Cost Account Activity WP
Work Pkg Number Manager Type
0173 White, P.J. External Milestone
0175 white, P.J. External Milestone
AA21 Pondorete Project
12042 ouU$4 Pond Sludge Processing
9011 Riley, J.H. External Milestone
9024 Riley, J.H. External Milestone
9028 Riley, J.H. Extexnal Milestone
12214 Water Management
0043 Boyle, R.W. External Milestone
0056 Boyle, R.W. External Milestone
AB Program Management Suppoxt *
ABO1 Program Management
12501 Program Management
0320 Hunt, W.A. External Milestone
0340 Hunt, W.A. External Milestone
0120 Hunt, W.A. External Milestone
0820 Hunt, W.A. External Milestone
0140 Hunt, W.A. External Milestone
0360 Hunt, W.A. External Milestone
0160 Hunt, W.A. External Milestone
0390 Hunt, W.A. External Milestone
12502 IAG Amendment -
0140 Arndt, M.B. External Milestone
0160 Arndt, M.B. External Milestone
ABO2 Program Support :
12503 Program Support
032 Medal, L.C. External Milestone
038 Medal, L.C. External Milestone
034 Medal, L.C. External Milestone
036 Medal, L.C. External Milestone
12504 ER Quality Program Implementation
012 Schmidt, T.D External Milestone
014 Schmidt, T.D External Milestone
016 Schmidt, T.D External Milestone
018 Schmidt, T.D External Milestone
12505 Community Relations
0120 Smith, T.J. External Milestone
0140 Smith, T.J. External Milestone
0160 Smith, T.J. External Milestone
0180 Smith, T.J. External Milestone
AC Treatment/Storage/Disposal
ACO1 Treatment/Storage/Disposal
12601 Treatment/Storage/Disposal
0120 Anderson, G. External Milestone
0320 Mnderson, G. External Milestone
0401 Anderson, G. External Milestone

* Actual Finish

STATUS THROUGH 28-MAR-1893
ROCKY FLATS PLANT

PROGRAM MILESTONES REPORT (EXTERNAL ONLY)

FISCAL YEAR 1993

Baseline

Schedule
Milestone Description Date
Jul. Rpt to Proj. Mgrs.. Smple 27-AUG-93
Statu
Aug. Rpt. To Froj. Mgrs. 30-SEP-93
Smpl.Statu
WINTERIZE/STORE EQUIPMENT C POND 18-DEC~92
REC OF DECISION FOR APPLICABILITY O 19-MAR-93
COMPLETE 4700.1 IMPLEMENTATION REPO 16-FEB-93
END COLD S$.0. TEST ON EVAPORNTORS 04-MAY-93
BLDG 910 PORTABLE EVAPS (3) OPERATI 27-JUL~-93
SUBMIT ROADMAP ADDENDA TO DOR 11-DEC-92
SUBMIT 95-99 5YP ISSUES INTENT DOC. 15-JAN-93
SUBMIT EM-40 BASELINE TO DOG 24-DEC-92
DRAFT EM MANAGEMENT PLAN 29-JAN-93
SUBMITREVISED EM-40 BASELINE TO DOE 26-FEB-93
SUBMIT 95-99 ADS'S TO DOR 26-FEB-93
SUBMITREVISED EM-40 BASELINE DASED 30-JUL~-93
SUBMIT DRAFT FY94 sSSP TO DOBE 30-JUL-93
COMPLETE STRATEGY DOCUMENT 30-NOV-92
COMPLETE REVISED STRATEGY UOCCZN:H 29-JAN-93
PROVIDE UPDATED CAPABILITY HOTEBOOK 29~-JAN-93
PROVIDE COMPREHENSIVE TREATMENT&MGM 15-JAN-93
PROVIDE CONSORTIUM CAPABRILITLIES SEM 15~-FEB-93
PROVIDE WASTE QUALITY TOXICITY LITE 04-JAN-93
QUARTERLY Q.N. REPORT 22~-JAN-93
QUARTERLY Q.A. REPORT 23-APR-93
QUARTERLY Q.M. REPORT 23-JUL-93
QUARTERLY Q.A. REPORT , 30-SEP-93
QUARTERLY PUBLIC INFORMATION MEETIN 24-DEC-92
QUARTERLY PUBLIC INFORMATION MEETIN 26-MAR-93
QUARTERLY PUBLIC INFORMATION MEETIN 25-JUN-93
QUARTERLY PUBLIC INFORMATION MEETIN 30-SEP-93
LETTER REPORT (REMEDIAL TECH. KNOWL 26-FEB-93
LETTER REPORT SUMMARIZING TREATMENT 26-FEB-93
LETTER REPORT SUMMARIZING CONTAMINA 23-APR-93

Run Date: 07-Apr-1993 16:08

Report: PCS-035-5

Page: 5

Current
Barly
Finish

27-AUG-93

30-SEP-93

18-DEC-92*
26-MNR-93
26-MAR-93

04-MAY-93
24-AUG-93

11-DEC-92*
15-JAN-93*
29-JAN-93*
29-JAN-93*
26-FEB-93*
26-FEB-93*
30-JUL-93

30-JUL-93

24-DEC-92*
29-JAN-93*

29-JAN-93*
29-JAN-93*
08-MAR-93*
15-MAR-93*

22-JAN-93*
23-APR-93
23-JU1-93
30-SEP-93

08-DEC-92*
26-MAR-93
25-JUN-93
30-SEP-93

01-MAR-93*
09-MAR-93*%
23-APR-93

Day's
Behind
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38

14

70
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Period Start Date: O1-MAR-1993
period End Date: 28-MAR-1993
Project: PSWBSZ

Program _
Subprogram
Cost Account Activity WP
Work Pkg Number Manager
12606 IDM Handling & S
0130 Demos,
0140 Demos,
0150 Demos,
0160 Demos,
ACO2 Decontamination
12602 FPM PA Decon Pad
07900 sitze,
12605 Decontamination-
0180 Shemike
0185 Shemike
0190 Shemike
0195 Shemike
Number of Milestones originall
Mumber of Milestones
Mumber of Milestones

Number of Milestones

Number of Milestones originall

Number of Milestones

* Actual Finish

originally schedu

Type
torage
N.S. External
N.S. External
N.S. External
N.S. Exterxrnal
Faollities
5. External
Facility
n, A. External
n, A. External
n, A. External
n, A. External
y scheduled to

originally scheduled to

baselined before current m
baselined before curxent month wh

y sched

PROGRAM MILESTONES REPORT (EXTERNAL ONLY)

Milestone
Milestone
Milestone
Milestone

Milestone

Milestone
Milestone
Milestone |,
Milestone

complete in
complete in

STATUS THROUGH 28B-MAR-1993
ROCKY FLATS PLANT

FISCAL YEAR 1993

Milestone Description

QUARTERLY STATUS REPORT
QUARTERLY STATUS REPORT
QUARTERLY STATUS REPORT
QUARTERLY STATUS REPORT

REQUEST FOR KD-4

PA DECON PAD

QUARTERLY OPERATIONAL REPORT
QUARTERLY OPERATIONAL RFPORT
QUARTERLY OPERATIONAL REPORT
QUARTERLY OPERATIONAL REPORT

current

accounting month

Baseline
Schedule
Date

22-JAN-93
23-APR-93
23-JUL-93
30-sEp-93

22-FEB-93

22-JAN-93
23-APR-93
23~JUL~-93
30-SEP-93

current accounting month actually completed

onth which were completed in the curxent month
ich are still not complete

uled to complete in current fiscal year to date
led to complete in current fiscal year to date ac

tually completed

Run Date: 07-Apr-1993 16:08
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Current
Early
Finish

29-JAN-93* 7
23-APR-93 O
23-JUL-93 O
30-SEp-93 O

13-JAN-93* O

22-JAN-93* 0
23-APR-93 O
23-JuL-93 0O
30-sep-93 0

-

78
70



